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ussy UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION II 

EDISON. NEW JERSEY 08837 

APi^ < ti 
Mr. William Edward McCracken, President 
S & D Engineering Services, Inc. 
2 Gourmet Lane 
Suite G 
Edison, New Jersey 08837 

Re: Contract No. 68-W8-0102 

Dear Mr. McCracken: 

This letter serves to document problems, recently brought to my 
attention, by the OSCs for the Claremont emd Synkote Paints 
removal actions. It is important that we receive clarification 
on the following in a timely fashion. 

In the matter of Claremont, Mr. Ed Twilley (Response Manager) 
informed Mr. Mike Ferrioia (OSC) that startup of this action 
would have to be postponed since he was involved in other EPA 
removals, namely Ellis Property and Synkote Paints. Mr. Ferrioia 
was advised by myself to proceed according to his schedule and 
that action would be taken if S & D was non-responsive. Please 
be advised that Mr. Ferrioia's schedule fell within the scope of 
the contract (72-hour response time). 

In the matter of Synkote Paints, Mr. George Press (Response 
Manager) informed Mr. Dwayne Harrington (OSC) that the 
transportation and therefore disposal of the 300 drums would have 
to be delayed indefinately, since he was needed as a chemist at 
the Claremont Removal. This removal has been ongoing for nine 
months and approvals have been received from Thermalkem for 
acceptance of this material. It is imperative that coordination 
of transportation for off-site disposal be commenced as soon as 
possible. 
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As discussed at our March 8, 1990 meeting, transportation and 
disposal coordination issues need to be resolved. Suggestions 
were offered to alleviate the burden on your field personnel. 
Please provide me with a description of the steps that S & D has 
taxen to initiate a more aggressive approach. Your timely 
response to the above is appreciated. 

erely. 

Charles E. Fitzsimmons 
Project Officer 

cc: N. Vogelsang, EPA 
S. Murphy, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
B. Sprague, EPA 
D. Harrington, EPA 
M. Ferriola, EPA 
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WORK PLAN FOR PACKW31NG, TRANSPORTATION AND DISPOSAL 

AT 

THE SVNKOTE PAINTS SITE 

ELMWDOD PARK, NEW J^EY 

ISSUED: 

PREPARED BY: 

SfitD ENGINEERING SERVICES, INC. 

2 GOURMET LANE 

EDISON, N.J. 08837 

PREPARED POR; 

. DWAYNE HARRINGTCN 

RESPONSE & PREVENTION BRANCH 

U.S. EPA REGI(^ II 

EDISON, N.J. 08837 
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2. SCOPE OF WQRR 

Our objective Is: 

Repackaging, transportation and disposal of hazardous wastes at the Synkote 
Paints site in ElnvKx>d Park, New Jersey. 

S&D will conduct removal activities in the Synkote Paints facility. We will 
r^ckage drums which are in poor condition and stage them In a secure area until 
t^rsported and disposed of. The procedure is as follows: 

1. TSDF Acc»ptance 3. Tran^rtation 
2. Repackaging 4. Pinal Disposal 

Conpletion of each of these ta^ will depend upcai data review and acceptance of 
the waste by a disposal firm. Actual costs will depend on personnel, equipment, 
transportation and final disposal. 

Listed belcw is the overall estimated work schedule: 

ESTIMATED TIME 
DESCRIPTION PMl COMPLETION (davs) 

1 Preparation & Planning 
2 Mobilization & Set 
3 Drum Handling & Repacking 
4 Empty Drum Handling 
5 Removal & Di^josal of Hazardous Waste 
6 Demobillzaticm 
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